
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 111

841 Chestnut Building
Philadelphia, Pennsylvania 19107-4431

M 2 8
Warren Smull
Project Coordinator, Fike/Artel Site Trust
de maximus, Inc.
301 Gallaher View Road
Suite 227
Knoxville, TN 37919

RE: Submission of Revised RI/FS Work Plan for OU-4
Extension of Time Request

Dear Mr. Smull:

This letter is in response to your letter dated June 21,
1996 requesting an extension of time (105 days from June 18,
1996) to submit a revised Remedial Investigation/Feasibility
Study (RI/FS) Work Plan. I realize that there is plenty of
activity at the Site which has impacted progress on the RI/FS at
OU-4.

Since I am still trying to become acquainted with not only
the past history of the Site, but also upcoming activities at the
Site, I am agreeable to your request to extend the time frame for
the revised RI/FS Work Plan. In turn, I am approving your
request for an extension of time to submit a revised RI/FS Work
Plan for OU-4, on the c'ondition that the revised Work Plan
contains an expeditious schedule to complete both the RI and the
FS.

The revised RI/FS Workplan is due on October 1, 1996.

If you have any questions, I can be reached at (̂215) 566-
3240.

Sincerely,

'/
-'Rather me Lose
Remedial Project Manager
General Remedial Section

cc: Jim Heenehan, EPA
Mike Stratton, WVDEP
Kathy Davies, EPA
Jennifer Hubbard, EPA

Celebrating 25 Years of Environmental Progress
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\

PLEASE DELIVER AT ONCE TO:

NAME:

FIRM NAME:

PHONE:

FAX NUMBER:

FROM:

PHONE: 3 / S* - 5

FAX NUMBER: ______ 215-566-3001

COMMENT/NOTE:
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